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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew & Mike Draper’s crew on Cable wrapping on the North main-
span. See the diaries of V. Pereyra, L. Woo, S. Daouk, J. Lyons, V. Altimarano, & T. Shimada for
additional details of Cable field work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:15.
- From 07:15 until 07:20, Tony’s crew was wrapping the Cable with the “push” machine near PP 77N.
They stopped when the bobbins ran low on S-wire near PP 77N.
- From 07:15 until 08:45, Mike’s crew was wrapping the Cable with the “pull” machine near PP 88N.
- From 07:20 until 07:50, Tony’s crew was doing the S-wire butt splice near PP 77N.
- From 07:50 until 08:30, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 2m during this time, & stopped when the machine ran up against the edge of the cable band (CB) at
PP 76N.
- From 08:00 until 10:30, zinc paste was being applied to the Cable between PPs 76N & 74N.
- From 08:30 until 08:40, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place.
- From 08:40 until 09:00, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 76N.
- From 08:45 until the end of my shift, half of Mike’s crew was doing the hand wrapping at PP 90N. The
other half of Mike’s crew went to the South main-span to start wrapping with the “pull” machine.
- From 09:00 until 09:25, Tony’s crew wrapped the first 250mm of S-wire just uphill of the CB at PP 76N, &
then placed Cadwelds atop the Cable to secure the S-wire in place.
- From 09:25 until 09:40, Tony’s crew knocked the 250mm section of S-wire downhill to lap under the CB
caulking groove.
- From 09:40 until 10:30, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 3m during this time, & stopped when the bobbins ran low on S-wire near PP 75.2N.
- From 10:45 until 11:10, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place, & full
S-wire bobbins were installed on the wrapping machine.
- From 11:10 until 11:30, Tony’s crew was doing the S-wire butt splice near PP 75.2N.
- From 11:30 until 11:40, after the butt splice was done, Tony’s crew wrapped several turns, & then
Cadwelds were placed across the S-wires that were butt spliced.
- From 11:40 until 13:40, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 5.5m during this time, & stopped when the machine ran up against the edge of the CB at PP 74N.
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- At 13:00, zinc paste was started to be applied to the Cable just uphill of PP 74N.
- From 13:40 until 13:50, Cadwelds were placed atop the Cable to secure the S-wire in place.
- At 13:50, Tony’s crew started to remove the “push” wrapping machine from the downhill side of the CB to
jump it to the uphill side of the CB at PP 74N..
- At 13:50, Alex Schmitt called me to see if I could briefly cover the inspection at the South side-span. I
told him that Victor was also at the North main-span, so I could leave to help at the South side-span.
Victor Pereyra took over the inspection of the wrapping operation in the North main-span. See his diary
for details of the work performed after this time.
- From 14:00 until 15:15, I inspected Kevin Karber’s crew on the Cable wrapping in the South side-span.
Very little wrapping was ongoing during this time. The motor on the “push” wrapping machine was having
a gasket replaced. The “pull” wrapping machine switched out full bobbins, & then did a butt splice just
downhill of the CB at PP 18S. After the butt splice, they wrapped about 200mm until they ran into the
edge of the CB.
- At 15:20, Alex returned to the South side-span to cover the inspection.
- At 15:30, I left the bridge.
- From 15:40 until 16:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 5.00 0.00 0.00 5.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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